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25X1 1. The Denube-Black Ssa Canal project reportedly is in a state of confusion, the
engineers at times having no ides of the nature of their jobs. Some of
them have stood trial for sabotage resulting from inefficlency.
2. The status of the project at the various stotions and sub-stations (from
the Danube toward the Plack Sea) is as follows:
a. Staotion of New Town Cerna Vods. Construction Yards 1 and 2.
1) There are 150 men working on the river section of the yards.
2) Vess Hall Nusber 102, with a dining capacity of 56 persons, is
feeding 306 workers, who are dissatisfied with the poor quality
of the food and long waiting., The main dishes are boiled potatoss,
beans ané biwgd. It is believed that there are 150 workers at
each of the twe yards.
3) At the end of the dey the workers pather at the Red Corner, whleh
is used chiefly for the purpose of Communist indocbrination.
L) is of June, 1950 prepsration was made for the opening here of =
(ualification School, called an Lducational Center, for the
training of new workers. i
b. Stotion of Hew Town Lircea Voda. Constructicn Yards 3 and L.
1) The dragline which is in operation here has a drily output of
2,400 cubic meters.
2) since electricity has been installed here, the yards havs been
working 24 aours per day.
3) At the beginning of HMarch, 1950 the 1 Brigade of the Uniunea
Minerilor lancitori (Union of Young “orkers) was reported working
here. )
¢. Station of New Town Meridis and Sub-station of Dorobantzul. Construction
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1) #t trie point the channel passes through Zanoli Hill from which
100,000 cuble meters of earth had been excavaled as of 21 Docember
There sre 130 horse-drswn cavis working here Lo carry svay Lhe
excavated 23rih.

2) There is a construction yard garage calied Murtenis Enterprise
Humber & hare,

3) The cpening here of an Fducation Center similer to that in
Cernie. Voda was reported in June 1950,

L) The foud hra'm L& bad and inciudes robten potaloes and ordons,
sent by the State orgenizations Comcereal and Aprozal respectively.

5} At Dercbanti Sub--station the arrival of one elsctric «::{f'wamv
was reported on 9 March 1950, This excavator has the mackir
182 and moves on cater plllar trtaacie:j

Station of New Town Poamrta flbs, Construction Yards 9 and 10,

1) ‘he Severom Construction verd Number 2 is working ca a lock and
a discharge channel, the purpose of which is to divert the lake
waters in order to dw the main channel. There is also a yefdll

LD

charnel &b this locatlon.
2)  An Bducational Center wae reporisd opened here in June, 1950,

Subeestation of Velil Troian. 30 percent of the vegelables ssrved here

are rotben.

Station of Constania. Construction Yards 11 and 12,

1) A grest many conerete blocks zre bullt in Constanta for use on the
dikes and quay

2) The newspapers which are distributed among the canal project workers
are printed in Constanta.

3) On 1l June 1950 an Féucabional Cenbter opensd here.

Submstation of Tabacarie Lake. It is believed thsat the first exit

to the Black Ses will be built at Tabacarie Lake, which is sﬁfﬁ';e nzarest
Jake to tas Copztenta harbor entrance.

Subw-zhation of Sui. Chicl Laxe. Coustruction at this locabion was
reps Led about the raddie of lay, 1950,

Station of Cvidiu »nd Sub-stobion of Conara. Cone truction Yards 13

and iy

1) The Scviets brought inte the Ovidiu Construction Tards twe large
electric excavutors, each &
three cublc melers capaci
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work on the assembling of the mechanical parts of the excavators

has been finished; the slectrical connections and parts were to be
installed by Soviet specialists. As of 5 April 1950 only the tank
treads remained to be installed in order to complete the excavators.

2) As of 5 April 1950 the power house at Ovidiu was ready for operation.

3) Only 48 percent of the Sovorom Construction Number 14 pipe laying
plan is finished.

4) Eighty Tive percent of the plans for Cuarries MNuabers 3 and 4 are
completed,

%) In June an Educational Center was opened at Ovidiu wvith a special
school for the dragline mechanies.

Jo Sub—stotion of Mamaig. 45 percent of the excsvation plan for this
location 1s finished.

k. Station of New Town Navodari. Construction Yards 15 and 16. .

1) At Yard Number 16, 85 percent of the borracks construction plan is
finished. As of 6 December 1949 Yard Number 16 was engaged in
excavation work.

2) On 1l June 1950 an Educational Center was opened here,

1. Station of Tasaul Lake and Sub-station of Cape Nidia. Construction
Yards 17 and 18,

1) A power house is under constructicn at Midia.

2) Twenty three tractors of the Stalinetz type and six electric
compressors for pneumatic hammers have already arrived here.

3) Electric excavators with buckets having capacities of one, two,
and four cubic meters, to be used for longitudinal excavations,
ere scheduled to arrive in this area. The dirt from the excavations
will be removed 1,500 meters. Bulldozers for digging operatioas
are expected here,

L) At Cape lidia~Black Sea the outside dikes and socuth dikes are
89 percent and 80 percent finished, respectively.

5) The concrete block yards at Cgpe lidia are working full time,
3. At the Hducational Centers of the Stations and Sub~stations on the Cansl

night classes are held after working hours. Five thousand books have
already been printed for the use of these centers.
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